COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 11/ 09/ 2012

ESTI MATE SUMVARY 15: 04: 27
CONTI D C18283 ESTI MATE NO 0003 PROG SPEC YR 2005
PCN: 18283- Bl D COFRS REPORTI NG CATEGORY: 3 FACS REF NO
CONTRACT DESCR! PTI O\ TIME CHARGED. 89.0  DAYS TIME ALLOW 11/18/201 FI XED COVPLETI ON DATI
SH 24 WEST OF UPRR BRI DGE PERCENT TI ME: 79. 46 ORI G TIME ALLOW 10/19/201 FI XED COMPLETI ON DATI
PRQJECT NO HPP0241- 058
SH 24 WEST OF UPRR BRI DGE
NAME OF ROAD: 024A
PRQJECT COUNTI ES: LAKE
CONTRACTOR:
NORTHERN COLORADO CONSTRUCTORS PAY PER OD ENDI NG 10/ 26/ 2012 DATE TI ME STARTED 07/30/ 2012
9075 WCR 10 DATE LET 06/ 14/ 2012 DATE WORK BEGAN 07/ 30/ 2012
DATE AWARDED 06/ 25/ 2012 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 07/ 23/ 2012 DATE ACCEPTED
FORT LUPTON CO 80621 303-857-1754 DATE NOTI CE TO PROCEED 07/ 30/ 2012
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI:  $ 1,449, 303. 77 PARTI O PATI NG $ 1, 269, 260. 53 $ 605, 040. 85
AWARD PRQIECT AMT: $ 1,495, 420.00 NON-PARTI Cl PATI NG 0. 00 0.00
PERCENT COWPLETE: 87.58% TOTAL EARNI NGS 1, 269, 260. 53 605, 040. 85
FUNDS AVAI LABLE: $ 180, 043. 24 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 1, 269, 260. 53 605, 040. 85
TOTAL CLAI VB $ 0. 00 RETAI NAGE -22,431.30 -4,886.11
SECUR! TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 1, 246, 829. 23 600, 154. 74
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNMENT 0.00 0.00
AVOUNT DUE 1, 246, 829. 23 600, 154. 74
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 600, 154. 74

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C18283 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 18283-BI D ESTI MATE RUN 11/ 09/ 2012
PRQIECT: HPP0241- 058 ESTI MATE NO 0003 15: 04: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER QD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 C earing and G ubbing 1. 000 0. 500
LS 0. 500 4, 600. 00
9, 200. 00000 1. 000 9, 200. 00
0010 202-00015 Renoval of Headwal | 11. 000 8. 000
EACH 3. 000 840. 00
280. 00000 11. 000 3, 080. 00
0015 202- 00035 Renoval of Pipe 461. 000 285. 000
LF 176. 000 3, 696. 00
21. 00000 461. 000 9, 681. 00
0020 202- 00240 *Renoval of Asphalt Mat (Pl aning) 241. 000 0. 000
5% 241. 000 3, 856. 00
16. 00000 241. 000 3, 856. 00
0022 202- 00250 Rem Pavenent Mar ki ng 0. 000 0. 000
SF 0. 000 0. 00
5. 70000 0. 000 0. 00
0025 202- 00495 Renoval of Portions of Present Structure 1. 000 1.000
LS 0. 000 0. 00
12, 900. 00000 1. 000 12, 900. 00
0030 202-01000 Renoval of Fence 233. 000 120. 000
LF 113. 000 96. 05
0. 85000 233. 000 198. 05
0035 202- 04002 *Cl ean Cul vert 7.000 0. 000
EACH 7.000 10, 150. 00
1, 450. 00000 7.000 10, 150. 00
0040 203- 00060 *Enbankment Material (Conplete In Place) 4, 137. 000 3, 033. 000
cY 320. 000 12, 480. 00
39. 00000 3, 353. 000 130, 767. 00
0045 203-00100 Mick Excavation 132. 000 19. 000
cY 113. 000 7,119. 00
63. 00000 132. 000 8, 316. 00
0050 203-01500 Bl adi ng 2. 000 0. 000
HOUR 2.000 214.00

107. 00000 2.000 214.00



CONTI D C18283 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PCN: 18283-BI D ESTI MATE RUN 11/ 09/ 2012
PRQJECT: HPP0241- 058 ESTI MATE NO 0003 15: 04: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0055 203-01510 Backhoe 0. 000 0. 000
HOUR 0. 000 0. 00
86. 00000 0. 000 0. 00
0060 203-01550 Dozi ng 0. 000 0. 000
HOUR 0. 000 0. 00
107. 00000 0. 000 0. 00
0065 203-01582 Truck (Dunp) 14. 500 0. 000
HOUR 14.500 1, 334. 00
92. 00000 14. 500 1, 334. 00
0070 203-01597 *Pot hol i ng 6. 500 2.000
HOUR 4.500 945. 00
210. 00000 6. 500 1, 365. 00
0075 203-02330 Labor er 109. 000 0. 000
HOUR 109. 000 3,161. 00
29. 00000 109. 000 3,161. 00
0080 206- 00000 Structure Excavation 1, 304. 000 418. 000
cY 886. 000 11, 961. 00
13. 50000 1, 304. 000 17, 604. 00
0085 206- 00065 Structure Backfill (FlowFill) 69. 000 61. 000
CY 8. 000 792. 00
99. 00000 69. 000 6, 831. 00
0090 206- 00100 Structure Backfill (dass 1) 211. 000 108. 000
cY 103. 000 8, 755. 00
85. 00000 211. 000 17, 935. 00
0095 206-01781 *Shoring (Area 1) 1. 000 0. 000
LS 1. 000 47, 900. 00
47, 900. 00000 1. 000 47,900. 00
0100 206-01782 Shoring (Area 2) 2.000 1. 000
LS 1. 000 1, 040. 00
1, 040. 00000 2.000 2,080. 00
0105 206-01783 *Shoring (Area 3) 1. 000 1. 000
LS 0. 000 0. 00
12, 900. 00000 1. 000 12, 900. 00



CONTI D C18283 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PON: 18283- Bl D ESTI MATE RUN 11/ 09/ 2012
PRQJECT: HPP0241- 058 ESTI MATE NO 0003 15: 04: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0110 207-00205 Topsoi | 4, 448. 000 791. 000
cY 3, 657. 000 49, 369. 50
13. 50000 4, 448. 000 60, 048. 00
0115 207-00210 St ockpi | e Topsoi | 4, 448. 000 2,206. 000
CcY 2,242.000 23,541. 00
10. 50000 4, 448. 000 46, 704. 00
0120 207-00305 Wt | and Topsoi | 11. 000 0. 000
CY 11. 000 627. 00
57. 00000 11. 000 627. 00
0125 207-00310 St ockpi | e Wetl and Topsoi | 11. 000 11. 000
CY 0. 000 0. 00
57. 00000 11. 000 627. 00
0130 208-00002 *Erosion Log (12 Inch) 10, 826. 000 10, 125. 000
LF 701. 000 2,628.75
3. 75000 10, 826. 000 40, 597. 50
0135 208-00020 *Silt Fence 0. 000 0. 000
LF 0. 000 0. 00
1. 85000 0. 000 0. 00
0140 208-00045 Concrete Washout Structure 1. 000 1. 000
EACH 0. 000 0. 00
810. 00000 1. 000 810. 00
0145 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 1, 350. 00
1, 350. 00000 1. 000 1, 350. 00
0150 208-00103 Renoval and Di sposal of Sedinment (Labor) 2.000 0. 000
HOUR 2.000 58. 00
29. 00000 2.000 58. 00
0155 208- 00105 Renoval and Di sposal of Sedinment (Equipnent) 10. 000 0. 000
HOUR 10. 000 1, 190. 00
119. 00000 10. 000 1, 190. 00
0160 208-00206 Erosi on Control Supervisor 63. 000 33. 000
DAY 23. 000 4, 600. 00
200. 00000 56. 000 11, 200. 00



CONTI D C18283 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 18283- Bl D ESTI MATE RUN 11/ 09/ 2012
PRQIECT: HPP0241- 058 ESTI MATE NO 0003 15: 04: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0165 210- 00060 *Reset Marker 1. 000 0. 000
EACH 1. 000 190. 00
190. 00000 1. 000 190. 00
0170 210- 00090 *Reset Del i neator 0. 000 0. 000
EACH 0. 000 0. 00
29. 00000 0. 000 0. 00
0175 210-00810 *Reset Ground Sign 4.000 0. 000
EACH 4. 000 1, 000. 00
250. 00000 4. 000 1, 000. 00
0180 211-03005 Dewat eri ng 1. 000 1. 000
LS 0. 000 0. 00
31, 250. 00000 1. 000 31, 250. 00
0185 212-00006 *Seedi ng (Native) 6. 860 1. 470
ACRE 5.390 3,988. 60
740. 00000 6. 860 5, 076. 40
0190 212-00032 *Soi | Condi tioning 6. 860 1. 470
ACRE 5.390 9, 270. 80
1, 720. 00000 6. 860 11, 799. 20
0195 213-00012 *Spray-on Ml ch Bl anket 6. 860 1.470
ACRE 5.390 14, 876. 40
2, 760. 00000 6. 860 18, 933. 60
0200 215-00000 Transpl ant Shrub 0. 000 0. 000
EACH 0. 000 0. 00
490. 00000 0. 000 0. 00
0205 216- 00015 *Soi | Retention Bl anket (Excelsior) 0. 000 0. 000
SY 0. 000 0. 00
2. 60000 0. 000 0. 00
0210 240- 00000 Wldlife Biologist 7.000 7.000
HOUR 0. 000 0. 00
108. 00000 7.000 756. 00
0215 304- 06007 Aggregate Base Course (Cl ass 6) 259. 000 108. 000
cY 151. 000 6, 040. 00
40. 00000 259. 000 10, 360. 00



CONTI D C18283 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 18283-BI D ESTI MATE RUN 11/09/ 2012
PRQJECT: HPP0241- 058 ESTI MATE NO 0003 15: 04: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 304- 07005 *Aggregat e Base Course (O ass 7) 1, 459. 000 175. 000
CcY 1, 284. 000 48, 792. 00
38. 00000 1, 459. 000 55, 442. 00
0225 403-34701 *Hot Mx Asphalt (G ading SX) (75) 145. 680 52. 080
TON 93. 600 16, 848. 00
180. 00000 145. 680 26, 222. 40
0230 411-03352 *Asphal t Cerent Perfornance G ade (PG 58-28) 8. 110 2.910
TON 5. 200 3,484.00
670. 00000 8. 110 5,433.70
0235 411-10255 *Emul sified Asphalt (Sl ow Setting) 93. 000 45. 000
GAL 48. 000 144.00
3. 00000 93. 000 279.00
0240 502-00100 *Drilling Hole to Facilitate Pile Driving 0. 000 0. 000
LF 0. 000 0. 00
145. 00000 0. 000 0.00
0245 502-00460 Pile Tip 0. 000 0. 000
EACH 0. 000 0. 00
116. 00000 0. 000 0.00
0250 502-11253 Steel Piling (HP 12x53) 0. 000 0. 000
LF 0. 000 0. 00
45. 00000 0. 000 0. 00
0255 506-00212 Riprap (12 Inch) 94. 000 0. 000
cY 94. 000 9, 306. 00
99. 00000 94. 000 9, 306. 00
0260 515-00120 Wat er proof i ng ( Menbr ane) 168. 000 41. 000
SY 127. 000 3, 683. 00
29. 00000 168. 000 4,872.00
0265 518-00106 Waterstop (6 |nch) 46. 000 0. 000
LF 46. 000 1, 058. 00
23. 00000 46. 000 1, 058. 00
0270 601- 03030 *Concrete Class D (Box Cul vert) 33. 000 0. 000
cY 33. 000 28, 050. 00
850. 00000 33. 000 28, 050. 00



CONTI D C18283 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PON: 18283- Bl D ESTI MATE RUN 11/ 09/ 2012
PRQJECT: HPP0241- 058 ESTI MATE NO 0003 15: 04: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 601-03050 *Concrete Cass D (Wll) 0. 000 0. 000
CcY 0. 000 0. 00
830. 00000 0. 000 0. 00
0280 602-00000 *Rei nf orcing Steel 1, 645. 000 0. 000
LB 1, 645. 000 1, 645. 00
1. 00000 1, 645. 000 1, 645. 00
0282 603-10180 18 In CSP 62. 000 10. 000
LF 52. 000 2,812.16
54. 08000 62. 000 3, 352. 96
0285 603-10240 24 Inch Corrugated Steel Pipe 31. 000 31. 000
LF 0. 000 0. 00
79. 00000 31. 000 2,449.00
0290 603-10300 30 Inch Corrugated Steel Pipe 31. 000 13. 000
LF 18. 000 1, 530. 00
85. 00000 31. 000 2,635. 00
0295 603-10360 36 Inch Corrugated Steel Pipe 8. 000 0. 000
LF 8. 000 968. 00
121. 00000 8. 000 968. 00
0300 603-10480 48 Inch Corrugated Steel Pipe 5. 000 5. 000
LF 0. 000 0. 00
200. 00000 5. 000 1, 000. 00
0302 603-30018 18 In SES 2.000 1. 000
EACH 1. 000 338.13
338. 13000 2.000 676. 26
0305 603-30024 24 Inch Steel End Section 5. 000 5. 000
EACH 0. 000 0. 00
430. 00000 5. 000 2,150. 00
0310 603-30030 30 Inch Steel End Section 3. 000 2.000
EACH 1. 000 650. 00
650. 00000 3. 000 1, 950. 00
0315 603-30036 36 Inch Steel End Section 2.000 0. 000
EACH 2.000 1, 660. 00
830. 00000 2.000 1, 660. 00



CONTI D C18283 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PON: 18283- Bl D ESTI MATE RUN 11/ 09/ 2012
PRQJECT: HPP0241- 058 ESTI MATE NO 0003 15: 04: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0320 603-30048 48 Inch Steel End Section 2.000 1. 000
EACH 1. 000 1, 720. 00
1, 720. 00000 2.000 3, 440. 00
0325 603-70607 6x7 Foot Concrete Box Cul vert (Precast) 72.000 72.000
LF 0. 000 0. 00
660. 00000 72.000 47, 520. 00
0330 603-71608 *16X8 Foot Concrete Box Cul vert (3-Sided)(Precast) 0. 000 0. 000
LF 0. 000 0. 00
1, 980. 00000 0. 000 0. 00
0331 603-71610 16x10 Ft CBC (Precast) CMO #3 16 x 10 Ft. Concrete Box 55. 000 0. 000
Cul vert (Precast)
LF 55. 000 136, 360. 95
2,479. 29000 55. 000 136, 360. 95
0335 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 770. 000 0. 000
LF 0. 000 0. 00
19. 50000 0. 000 0. 00
0340 606-01320 *End Anchorage Type 3B 1. 000 0. 000
EACH 0. 000 0. 00
830. 00000 0. 000 0. 00
0345 606- 02003 *End Anchorage (Nonfl ared) 3. 000 0. 000
EACH 0. 000 0. 00
1, 960. 00000 0. 000 0. 00
0347 612-00001 Delin (Ty I) 12. 000 0. 000
EACH 12. 000 366. 00
30. 50000 12. 000 366. 00
0348 612-00003 Delin (Ty II1) 32. 000 0. 000
EACH 32. 000 1, 104. 00
34.50000 32. 000 1, 104. 00
0350 607-00005 End Post 2.000 0. 000
EACH 2.000 420. 00
210. 00000 2.000 420. 00
0355 607-00010 Corner and Line Brace Post 2. 000 0. 000
EACH 2.000 480. 00
240. 00000 2.000 480. 00



CONTI D C18283 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PON: 18283-BI D ESTI MATE RUN 11/ 09/ 2012
PRQIECT: HPP0241- 058 ESTI MATE NO 0003 15: 04: 27
CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0360 607-00015 End Post (Special) 2.000 0. 000
EACH 2.000 620. 00
310. 00000 2.000 620. 00
0365 607-01100 Fence Barbed Wre Wth Treated Woden Posts 130. 000 0. 000
LF 125. 000 718.75
5. 75000 125. 000 718.75
0370 607-11525 *Fence (Plastic) 315. 000 66. 000
LF 75. 000 146. 25
1. 95000 141. 000 274.95
0375 607-60113 12 Foot Gate (Special) 1. 000 0. 000
EACH 1. 000 380. 00
380. 00000 1. 000 380. 00
0380 612-15000 *Instal | Marker 0. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0.00
0385 621-00450 *Det our Pavenent 235. 000 235. 000
SY 0. 000 0. 00
119. 00000 235. 000 27, 965. 00
0390 624-27024 24 Inch Drainage Pipe (dass 7) 140. 000 140. 000
LF 0. 000 0. 00
118. 00000 140. 000 16, 520. 00
0395 624-27036 36 Inch Drainage Pipe (dass 7) 72.000 72.000
LF 0. 000 0. 00
140. 00000 72.000 10, 080. 00
0400 624-47024 24 I nch Equival ent Drainage Pipe Elliptical (Oass 7) 62. 000 62. 000
LF 0. 000 0. 00
150. 00000 62. 000 9, 300. 00
0405 624-47030 30 Inch Equival ent Drainage Pipe Elliptical (Oass 7) 60. 000 60. 000
LF 0. 000 0. 00
170. 00000 60. 000 10, 200. 00
0410 625- 00000 *Construction Surveying 1. 000 0. 750
LS 0. 000 0. 00

14, 100. 00000 0. 750 10, 575. 00



CONTI D C18283 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 10
PCN: 18283-BI D ESTI MATE RUN 11/ 09/ 2012
PRQJECT: HPP0241- 058 ESTI MATE NO 0003 15: 04: 27
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0415 626- 00000 *Mobi | i zat i on 1. 000 0. 600
LS 0. 400 52, 920. 00
132, 300. 00000 1. 000 132, 300. 00
0416 900- 00006 Added Item (Dol lar)/ Remob. of subcontractors RK 0. 000 0. 000
Hydr oseedi ng and NW Pavi ng
DOL 0. 000 0. 00
3,170. 00000 0. 000 0. 00
0420 626- 01000 Public Information Services 1. 000 0. 500
LS 0. 500 3, 000. 00
6, 000. 00000 1. 000 6, 000. 00
0425 627-00005 *Epoxy Pavenent MarKking 6. 000 0. 000
GAL 6. 000 2,940. 00
490. 00000 6. 000 2,940. 00
0427 627-00012 Pvnt Mg Paint (Low VOC Sol vent Base) 0. 000 0. 000
GAL 0. 000 0. 00
70. 00000 0. 000 0. 00
0430 630-00000  *Fl aggi ng 2, 250. 000 1, 120. 250
HOUR 1, 013. 500 26, 351. 00
26. 00000 2,133.750 55, 477.50
0435 630- 00007 *Traffic Control Inspection 35. 000 25. 000
DAY 7.000 1, 680. 00
240. 00000 32. 000 7,680. 00
0440 630-00012 *Traffic Control Managenent 63. 000 33. 000
DAY 24.000 17, 280. 00
720. 00000 57. 000 41, 040. 00
0442 630- 80335 Barricade (3 MA) (Tenp) 2.000 1. 000
EACH 0. 000 0. 00
150. 00000 1. 000 150. 00
0445 630- 80341 *Construction Traffic Sign (Panel Size A) 58. 000 16. 500
EACH 0. 000 0. 00
11. 00000 16. 500 181. 50
0450 630-80342 *Construction Traffic Sign (Panel Size B) 14. 000 4.000
EACH 0. 000 0. 00
11. 00000 4. 000 44.00



CONTI D C18283 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 11
PON: 18283- BI D ESTI MATE RUN 11/ 09/ 2012
PRQJECT: HPP0241- 058 ESTI MATE NO 0003 15: 04: 27
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNITS QTY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADVWAY
0455 630- 80348 *Construction Information Sign 2.000 1. 000
EACH 0. 000 0. 00
54. 00000 1. 000 54. 00
0460 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 0. 000 0. 00
5, 400. 00000 1. 000 5, 400. 00
0465 630- 80360 *Drum Channel i zi ng Devi ce 105. 000 36. 000
EACH 0. 000 0. 00
11. 00000 36. 000 396. 00
0470 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 2.000 1. 000
EACH 0. 000 0. 00
11. 00000 1. 000 11. 00
0475 630- 80364 *Drum Channel i zi ng Device (Wth Light) (Steady Burn) 10. 000 5. 000
EACH 0. 000 0. 00
11. 00000 5. 000 55. 00
0480 630-80370 Concrete Barrier (Tenporary) 290. 000 145. 000
LF 0. 000 0. 00
27.00000 145. 000 3,915. 00
0485 630- 80380 *Traf fic Cone 100. 000 43. 000
EACH 0. 000 0. 00
1. 10000 43. 000 47. 30
0490 630-80390 *Channel i zi ng Device (Special) 0. 000 0. 000
EACH 0. 000 0. 00
11. 00000 0. 000 0. 00
0495 630- 85006 *| npact Attenuator (Sand Filled Plastic Barrel) 4. 000 2.000
(Terporary) EACH 0. 000 0. 00
540. 00000 2.000 1, 080. 00
0500 630-86810 *Traffic Signal (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
13, 000. 00000 2.000 26, 000. 00
0505 700- 70010 F/ A M nor Contract Revisions 95, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D: C18283 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 12
PCN: 18283-BI D ESTI MATE RUN 11/ 09/ 2012
PRQJECT: HPP0241- 058 ESTI MATE NO. 0003 15: 04: 27
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER D TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0510 700- 70011 F/ A Partnering 1, 300. 000 1, 300. 000
F A 0. 000 0. 00
1. 00000 1, 300. 000 1, 300. 00
0515 700- 70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0520 700- 70019 F/ A Asphalt Cenent Cost Adjustnent 2, 000. 000 0. 000
F A - 83. 490 -83.49
1. 00000 -83.490 -83.49
0525 700- 70023 F/ A On-The-Job Trai nee 5, 250. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
CAT 0200 CURRENT AMI $ 1,431,553.77 % 605, 040.85$ 1, 251, 510.53
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0530 620- 00002 Field Office (Oass 2) 1. 000 1.000
EACH 0. 000 0. 00
10, 500. 00000 1. 000 10, 500. 00
0535 620-00012 Field Laboratory (d ass 2) 1. 000 1. 000
EACH 0. 000 0. 00
6, 600. 00000 1. 000 6, 600. 00
0540 620- 00020 Sanitary Facility 1. 000 1.000
EACH 0. 000 0. 00
650. 00000 1. 000 650. 00
CAT 0400 CURRENT AMI  $ 17,750.00 $ 0.00$ 17, 750. 00

PRQJIECT TOTAL CURRENT AMI $ 1,449,303.77 $

605, 040.85$ 1, 269, 260. 53



